ROAD AND UTILITY BOND PROJECT INFORMATION

IDL.AND
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Bankhead Hwy.

Design Start Date: 10/1/2018

Authorized Funding Amount:
Construction Cost:

$1,419,108.02
$1,369,766.78

Construction End Date: 4/27/2020 Project Photo:

Project Type: PAVING

Project Limits: Front Street to Midkiff Rd.

Project Phase: Completed

Next Activity: Project Complete

To install new water lines within
the street right-of-way. To
construct improvements of
new pavement, curb and gutter
and ADA ramps.

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:
432-685-7287

mcarr@midlandtexas.gov o cingha™ "

Y

Design: In-house Project &
432-685-7287
Engineering Services N ,
City of Midland i
Contractor: Salinas Construction Tech
3734 FM 3006
Pleasanton, Texas 78064 -
Comments: Project completed on time and

on budget.

Utility Schedule:
2019' 2020 2021
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Paving Schedule:
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